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AMENDMENT OF SOLICITATION/MODIFICATION OF CONTRACT 1. CONTRACT ID CODE PAGE OF PAGES
             *

2. AMENDMENT/MODIFICATION NO.

PR-CI-03-10163/0002
3. EFFECTIVE DATE

02/13/03
4. REQUISITION/PURCHASE REQ. NO.

PR-CI-03-10163
5. PROJECT NO. (If applicable)

6. ISSUED BY CODE 7. ADMINISTERED BY (If other than item 6) CODE 

Environmental Protection Agency
Contracts Management Division
26 W. Martin Luther King Drive
Cincinnati, OH 45268

Not Applicable.

8. NAME AND ADDRESS OF CONTRACTOR (No., street, county, State and ZIP Code)

To All Offerors/Bidders.

(T) 9A. AMENDMENT OF SOLICITATION NO.

PR-CI-03-10163
9B. DATED (SEE ITEM 11)

01/10/03T

10A. MODIFICATION OF CONTRACT/ORDER
NO.

10B. DATED (SEE ITEM 13)

CODE FACILITY CODE

11.  THIS ITEM ONLY APPLIES TO AMENDMENTS OF SOLICITATIONS

  [X]  The above numbered solicitation is amended as set forth in Item 14.  The hour and date specified for receipt of Offers  [X] is extended,  [ ]  is not extended.

Offers must acknowledge receipt of this amendment prior to the hour and date specified in the solicitation or as amended, by one of the following methods:

(a) By completing Items 8 and 15, and returning       1        copies of the amendment; (b) By acknowledging receipt of this amendment on each copy of the offer
submitted; or (c) By separate letter or telegram which includes a reference to the solicitation and amendment numbers. FAILURE OF YOUR ACKNOWLEDG-
MENT TO BE RECEIVED AT THE PLACE DESIGNATED FOR THE RECEIPT OF OFFERS PRIOR TO THE HOUR AND DATE SPECIFIED MAY RESULT
IN REJECTION OF YOUR OFFER.  If by virtue of this amendment you desire to change an offer already submitted, such change may be made by telegram or
letter, provided each telegram or letter makes reference to the solicitation and this amendment, and is received prior to the opening hour and date specified.
                
12. ACCOUNTING AND APPROPRIATION DATA (If required)

13.  THIS ITEM APPLIES ONLY TO MODIFICATIONS OF CONTRACTS/ORDERS,
IT MODIFIES THE CONTRACT/ORDER NO. AS DESCRIBED IN ITEM 14.

(T) A. THIS CHANGE ORDER IS ISSUED PURSUANT TO:  (Specify authority) THE CHANGES SET FORTH IN ITEM 14 ARE MADE IN THE CON-
TRACT ORDER NO.  IN ITEM 10A

B. THE ABOVE NUMBERED CONTRACT/ORDER IS MODIFIED TO REFLECT THE ADMINISTRATIVE CHANGES (such as changes in paying office,

appropriation date, etc.) SET FORTH IN ITEM 14, PURSUANT TO THE AUTHORITY OF FAR 43.103(b).

c. THIS SUPPLEMENTAL AGREEMENT IS ENTERED INTO PURSUANT TO AUTHORITY OF:

D. OTHER (Specify type of modification and authority)

E. IMPORTANT:  Contractor  [ ] is not,  [ ] is required to sign this document and return               copies to the issuing office.

14. DESCRIPTION OF AMENDMENT/MODIFICATION (Organized by UCF section headings, including solicitation/contract subject matter where feasible. )

This amendment is issued to provide a Revised Project Schedule and Engineering  Requirements.  This amendment also
provides drawings of the test floor plan.  The Proposal Due Date has also been extended from February 19 to March 19, 2003 at
12:00 noon.  Answers to questions submitted will be provided under a separate amendment anticipated to be issued by
February 21, 2003.

  Except as provided herein, all terms and conditions of the document referenced in Item 9A or 10A, as heretofore changed, remains unchanged and in full force
   and effect.
15A. NAME AND TITLE OF SIGNER (Type or print) 16A. NAME AND TITLE OF CONTRACTING OFFICER (Type or print)

 
15B. CONTRACTOR/OFFEROR

                                                                                                    
                     (Signature of person authorized to sign)

15C DATE SIGNED 16B. UNITED STATES OF AMERICA

                                                                                   
                     (Signature of Contracting Officer)

16C. DATE SIGNED

NSN 7540-01-152-8070
PREVIOUS EDITION UNUSABLE

30-105 STANDARD FORM 30 (REV 10-83)
Prescribed by GSA
FAR (48 CFR) 52.243
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AMENDMENTS TO THE SOLICITATION

1. The attachment entitled "REVISED PROJECT SCHEDULE AND ENGINEERING
REQMTS" has been added.  The text is as follows:

Revised Project Schedule and Engineering Requirements:

General:
- Maximum Term of Performance shall be 442 days from contract issuance.

After contract award:
- Contractor shall update the Project Schedule monthly.

- Contractor will develop system design specifications for the emissions sampling system based
on this statement of work.

- Design specifications shall include physical layout, process diagrams, and mechanical and
electrical diagrams as appropriate for system components.

- The contractor and EPA personnel will meet at the contractor’s site to review system
design specifications. EPA personnel will provide comments and feedback during the meeting
and in writing within 7 calendar days

- The contractor shall allow for revisions to the system design based upon EPA’s review.

- A final design must be submitted to the EPA Project Officer for approval, prior to
assembly or build-up of the system. 

- Upon approval of the design, the contractor shall begin assembly or build-up of as much as can
be accomplished either at the contractor’s facility or at the EPA NVFEL without disrupting the
activities of Test Cell 2. Where possible, sub-systems or the complete system shall be tested
independently by the contractor to verify operation as per the design specifications. Flow meter 
calibrations should be completed at this time. Controls should be assembled and tested at this 
time.  Modifications may be made to correct for any deficiencies uncovered during this process.
EPA personnel should be kept informed during this process. Update meetings may be scheduled as
needed.

- A final pre-shipment meeting between the contractor and EPA personnel shall be held at the
contractors facility. EPA personnel will provide comments and feedback during the
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meeting and in writing within 7 calendar days. 

- The pre-shipment meeting shall review system status and findings during the assembly and
build-up activity. This meeting will verify that all systems are present at the contractor’s
facility, assembled and tested to the extent possible, and ready to be shipped to the EPA NVFEL. 

- The pre-shipment meeting shall be held no more than 320 days after contract award.

- The contractor shall allow for revisions to system assemblies based on EPA’s review.

- Upon completion of assembly and build up, the contractor shall request approval of the
EPA Project Officer to ship all equipment to the EPA NVFEL. The contractor shall accept full
responsibility for any equipment , supplies, or materials shipped to EPA NVFEL prior to
Government approval. The request for shipment shall be received no more than 350 days after
contract award.

- Upon completion of assembly and build-up, EPA personnel will schedule a time when
EPA on-site activities can begin. This date will be no more than 360 days after contract
award.

- Once a date is determined to begin EPA on-site activities, the contractor shall complete the
demolition, installation, commissioning, and acceptance testing within 60 days of that date.
(EPA review of acceptance test results is not included in 60 day period).

- EPA personnel will review acceptance testing results and notify the contractor in writing as to
their approval within 7 calendar days after the receipt of acceptance testing results.

- EPA may waive requirement for meetings if alternate means or data are available to verify
performance and compliance with the Statement of Work.
 

2. The Proposal Due Date has been extended from February 19 to March 19,
2003.

3. Test Cell Floor Plan Drawings are available at the CPOD website. 
http://www.epa.gov/oam/cinn_cmd/


